USBR MAJOR EQUIPMENT OUTAGES 2003-2005 UPDATED 10/23/2003

D Task Name 2002 2003 [2004 2005
a Mar [Apr [May[Jun [ Jul JAug[Sep]Oct [Nov[Dec|Jan [Feb[Mar[Apr [May[Jun] Jul [Aug[Sep[Oct [Nov[Dec|Jan [Feb[Mar[Apr [May[Jun [ Jul JAug[Sep]Oct [Nov[Dec|Jan [Feb[Mar]Apr [May]Jun [ Jul JAug[Sep]Oct [Nov]Dec|Jan [Feb]Mar [Apr [May[Jun [ Jul [Aug |

11 [[Ed  SHASTA U5 - TURBINE REPLACEMENT 9129 | 6/25

[ 77 |Ed FOLSOM UNIT 3 ANNUAL EXTENDED MANDOOR WORK 106 [ T7] 1215

[80 [Ed KESWICK UNIT 3 ACB REPLACEMENT 1017 [] 10/23

[ 87 |Ed KESWICK UNIT 2 ACB REPLACEMENT 10122 || 10125

[ 56 |[Ed TRINITY PLANT OUTAGE ACB, SWITCH MODS 1027 [ 1111

|75 |[Ed NEW MELONES MULTI PURPOSE TUNNEL (BOTH UNITS) 1027 [] 1177

[ 35 |Ed KESWICK UNIT 3 ANNUAL 113 [] 11114

[ 72 |Ed FOLSOM UNIT 2 ANNUAL 13 [] 11/25

[ 53 |[Ed CARRISO PHASE BUS REPAIR (PLANT) 117 [| 11721

| 82 |Ed JF CARRUNIT 1 ANNUAL 17 7] 1218

| 54 |Ed SHASTAUNIT 2 ANNUAL HP TH BRG s [F] T 227

[ 83 |Ed JF CARR UNIT 2 ANNUAL s [[] 1123

[ 73 |Ed NIMBUS UNIT 1 ANNUAL 1125 ] 1129

[ 55 |[E TRINITY UNIT 1 ANNUAL 1125 [[ 7] 2120

|84 |[E] SHASTA UNIT 4 BUS REPLACEMENT (4 WEEKS?) 130 [T 2126

[ 74 |Ed NIMBUS UNIT 2 ANNUAL 2/9 ] 2/26

[57 [Ed TRINITY UNIT 2 ANNUAL 223 [T] 3n9

[ 58 |[Ed SHASTAUNIT 1 ANNUAL TURBINE WELD 31 [[]] 42

[ 76 |[Ed NEW MELONES UNIT 1 ANNUAL 38 7] 40

[ 59 [Ed SPRING CREEK UNIT 1 ANNUAL 322 [ ] 419

[ 60 [Fd SPRING CREEK PLANT 3129 [] 412

[67 [Ed SPRING CREEK UNIT 2 ANNUAL 3129 ] 4123

[ 77 |[Ed NEW MELONES UNIT 2 ANNUAL 419 ] 5021

| 62 |[Ed KESWICK UNIT 1 ANNUAL/FLOWMETER 9113 [T7] 1015

[ 63 |[Ed SHASTA UNIT 3 TURBINE REPLACEMENT 9127 | 6/24

[ 65 [Ed TRINITY UNIT 1 ANNUAL 1012 ] 1155

[ 64 [Ed KESWICK UNIT 2 ANNUAL/FLOWMETER 1018 [ ] 1119

| 85 |[Ed CLEAR CREEK TUNNEL REPAIR 1 [T 12131

|67 [Ed TRINITY UNIT 2 ANNUAL 18 7] 12110

[ 66 [Fd KESWICK UNIT 3 ANNUAL 1122 ] 12117
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